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ESTIMATE RUN 06/23/2021

ESTIMATE SUMMARY 10:40:57

CONTID: C22555         ESTIMATE NO: 0002 PROG 2005

PCN: 22555-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 SETTLEMENT REPAIR  MP 47.6 TO MP 64.5 PERCENT TIME:

PROJECT NO: NHPP0501-070                  

US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,543,105.42 PARTICIPATING $ $ 1,685,782.33

AWARD PROJECT AMT: 13,545,234.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -42,698.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.31

WORK DAYS

WORK DAYS

14.32%

12,460,483.84

1,685,782.33

1,685,782.33

1,643,083.86

$

$

$

$

2,082,621.58

0.00

2,082,621.58

0.00

2,082,621.58

-54,603.65

0.00

2,028,017.93

0.00

AMOUNT DUE 2,028,017.93 1,643,083.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,643,083.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

  

29.0 TIME ALLOW: 130

ORIG TIME ALLOW: 130

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

06/18/2021

03/18/2021

04/05/2021

04/13/2021

05/10/2021
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1,040.000

EACH

5.00000

0010 *Removal of Asphalt Mat (Planing) 2,208.000

9,757.000

202-00240  
 

37,091.5011,965.000

30,246.70

44,353.000

SY  

3.10000

0015 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

79,710.000

SF  

0.60000

0020 *Removal of Pavement Marking (Temporary) 161.000

0.000

202-00250  
 

88.55161.000

0.00

146,135.000

SF  

0.55000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

80.00000

0030 *Removal of Guardrail Type 3 0.000

5,563.000

202-01130  
 

16,132.705,563.000

16,132.70

15,072.000

LF  

2.90000

0035 *Removal of End Anchorage 0.000

12.000

202-01300  
 

4,560.0012.000

4,560.00

12.000

EACH

380.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

123.00000

0045 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

250.00000

0050 *Erosion Log Type 1 (12 Inch) 57.000

294.000

208-00002  
 

1,526.85351.000

1,278.90

1,500.000

LF  

4.35000

0055 *Aggregate Bag 1,180.000

0.000

208-00035  
 

7,139.001,180.000

0.00

2,000.000

LF  

6.05000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

573.00000

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

55.00000

0070 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

71.10000

0075 Erosion Control Management 2.500

4.500

208-00207  
 

770.007.000

495.00

100.000

DAY 

110.00000

0080 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

36.000

EACH

400.00000

0085 *Seeding (Temporary) 0.500

0.000

212-00009  
 

471.000.500

0.00

1.000

ACRE

942.00000

0090 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

660.000

LB  

1.10000

0095 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

440.000

LB  

0.80000

0100 *Seeding (Native) Drill 0.000

0.000

212-00706  
 

0.000.000

0.00

1.200

ACRE

942.00000

0105 *Mulching (Weed Free Straw) 0.500

0.000

213-00004  
 

805.000.500

0.00

2.200

ACRE

1,610.00000

0110 *Mulch Tackifier 100.000

0.000

213-00061  
 

520.00100.000

0.00

286.000

LB  

5.20000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Wildlife Biologist 1.500

0.000

240-00000  
 

183.001.500

0.00

10.000

HOUR

122.00000

0120 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,132.000

CY  

47.20000

0125 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

9,710.000

CY  

28.00000

0130 Full Depth Reclamation of Hot Mix Asph Pavement 
(Processing Only)

0.000

0.000

310-00500  
 

0.000.000

0.00

11,265.000

SY  

2.45000

0135 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

11,660.000

SY  

3.70000

0140 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

23,989.000

55,435.000

310-00610  
 

270,041.6079,424.000

188,479.00

83,112.000

SY  

3.40000

0145 Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

0.000

4,662.000

310-00614  
 

25,641.004,662.000

25,641.00

5,661.000

SY  

5.50000

0150 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

2,000.000

TON 

91.00000

0155 Hot Mix Asphalt (Grading SX) (100) 0.000

12,806.120

403-34801  
 

608,290.7012,806.120

608,290.70

127,751.400

TON 

47.50000

0160 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

5,000.000

TON 

540.00000

0165 Asphalt Cement Performance Grade (PG 58-28) 0.000

703.060

411-03352  
 

318,486.18703.060

318,486.18

2,499.000

TON 

453.00000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Emulsified Asphalt (Slow-Setting) 0.000

4,341.000

411-10255  
 

8,682.004,341.000

8,682.00

53,466.000

GAL 

2.00000

0175 Geogrid Reinforcement 93.000

86.000

506-01020  
 

474.35179.000

227.90

6,500.000

SY  

2.65000

0180 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

4,637.500

606-00302  
 

112,691.254,637.500

112,691.25

14,100.000

LF  

24.30000

0185 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

23.000

EACH

1,520.00000

0190 *End Anchorage (Flared) 0.000

10.000

606-02005  
 

29,600.0010.000

29,600.00

23.000

EACH

2,960.00000

0195 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1,380.000

EACH

22.00000

0200 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

116.000

EACH

24.00000

0205 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

87.000

EACH

26.00000

0210 *Median Crossover Delineator (Drivable) 0.000

0.000

612-00118  
 

0.000.000

0.00

108.000

EACH

140.00000

0215 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

339,020.000

LF  

0.20000

0220 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

2.000

EACH

27,550.00000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Detour Pavement 2,594.000

0.000

621-00450  
 

145,523.402,594.000

0.00

3,900.000

SY  

56.10000

0230 *Construction Surveying 0.200

0.200

625-00000  
 

47,260.000.400

23,630.00

1.000

L S 

118,150.00000

0235 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

160.00000

0240 *Mobilization 0.000

0.500

626-00000  
 

262,500.000.500

262,500.00

1.000

L S 

525,000.00000

0245 *Public Information Management (Tier III) 26.000

27.000

626-01113  
 

2,650.0053.000

1,350.00

210.000

DAY 

50.00000

0250 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,333.000

GAL 

74.00000

0255 *Pavement Marking Paint (High Build) 272.000

514.000

627-00013  
 

31,440.00786.000

20,560.00

1,860.000

GAL 

40.00000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

65.000

SF  

20.00000

0265 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

4.000

EACH

760.00000

0270 *Flagging 9.000

144.500

630-00000  
 

3,070.00153.500

2,890.00

2,000.000

HOUR

20.00000

0275 *Traffic Control Inspection 2.000

9.000

630-00007  
 

2,750.0011.000

2,250.00

65.000

DAY 

250.00000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Traffic Control Management 10.000

20.000

630-00012  
 

29,250.0030.000

19,500.00

130.000

DAY 

975.00000

0285 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

4,800.008.000

0.00

42.000

EACH

600.00000

0290 *Barricade (Type 3 M-D) (Temporary) 8.000

0.000

630-80338  
 

2,400.008.000

0.00

46.000

EACH

300.00000

0295 *Construction Traffic Sign (Panel Size A) 29.000

-4.000

630-80341  
 

1,250.0025.000

-200.00

59.000

EACH

50.00000

0300 *Construction Traffic Sign (Panel Size B) 40.500

10.000

630-80342  
 

3,030.0050.500

600.00

101.000

EACH

60.00000

0305 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,000.001.000

0.00

2.000

EACH

8,000.00000

0310 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

4,500.002.000

0.00

4.000

EACH

2,250.00000

0315 *Drum Channelizing Device 59.000

0.000

630-80360  
 

1,770.0059.000

0.00

700.000

EACH

30.00000

0320 *Drum Channelizing Device (With Light) (Flashing) 8.500

0.000

630-80363  
 

263.508.500

0.00

17.000

EACH

31.00000

0325 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

12.000

EACH

31.00000

0330 Concrete Barrier (Temporary) (Furnish and Install) 160.000

0.000

630-80372  
 

2,816.00160.000

0.00

1,000.000

LF  

17.60000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 40.000

0.000

630-80380  
 

400.0040.000

0.00

400.000

EACH

10.00000

0340 *Sequential Flashing Warning Light 8.000

0.000

630-80417  
 

280.008.000

0.00

30.000

EACH

35.00000

0345 *Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

10,800.0012.000

0.00

24.000

EACH

900.00000

0350 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,500.001.000

0.00

4.000

EACH

4,500.00000

0355 *Mobile Attenuator 2.000

0.000

630-85041  
 

1,000.002.000

0.00

30.000

DAY 

500.00000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

750,000.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0370 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

226,000.000

F A 

1.00000

0375 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0380 F/A On-The-Job Trainee 475.000

6,315.000

700-70023  
 

6,790.006,790.000

6,315.00

12,800.000

F A 

1.00000

0385 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

54,800.000

F A 

1.00000
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PCN: 22555-BID    ESTIMATE RUN 06/23/2021

PROJECT: NHPP0501-070                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:40:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Work Zone Intrusion Alarm 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0395 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

5,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 Vert Panel Vertical Panel 166.500

2.000

630-80350  
 

5,392.00168.500

64.00

384.000

EACH

32.00000

0425 Rem Trash Removal of Trash 0.000

24.000

208-00107  
 

1,512.0024.000

1,512.00

100.000

HOUR

63.00000

CAT 2,028,141.581,685,782.3314,488,625.42CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,720.001.000

0.00

1.000

EACH

22,720.00000

0410 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,920.001.000

0.00

1.000

EACH

20,920.00000

0415 Sanitary Facility 2.000

0.000

620-00020  
 

10,840.002.000

0.00

2.000

EACH

5,420.00000

CAT 54,480.000.0054,480.00CURRENT AMT0400 $ $ $

$ 2,082,621.581,685,782.33$14,543,105.42$CURRENT AMTPROJECT TOTAL


